
27/3/24

Defending the Defenders

(Protection mechanism for humanitarian workers)



Project Acceleration Workshop

27th March 2024

Defending the Defenders

(Protection mechanism for humanitarian workers)

Project Goals

- The primary goal of the project is to improve the safety and security of local humanitarian workers operating in conflict zones, reducing the risks they face while carrying out their vital work.


Key Performance Indicators

- # humanitarian workers who expressed the effectiveness of the handbook
- #of local humanitarian workers who can access the handbook

Project Objective

- To understand the need of local humanitarian workers and develop comprehensive handbook on safety and security
- Enhance the access to protection mechanisms and ensure the safety of Humanitarian Workers

Our Activities : Phase 0



Our Activities : Phase I

Fundraising/ budgeting

- 1) Soft Launch (Online)
- 2) Feedback
- 3) Identification of the country
- 4) Disseminate to the fellows

Our Activities : Phase II

Fundraising/ budgeting

Localization

- 1) Workshop with local humanitarian workers
- 2) Content division
- 3) Translation

Contents of the handbook:

The contents of the handbook will be subject to discussion

1. Informations of all the datas that we collected from Fellows
 2. Analysis informations from the currently policy
 3. MHPSS
 4. Basic Health Care
 5. Mine Risk Education
 6. Focus on visuals
 7. Interactive
 8. Take examples from- alert gadget (could be a cell phone, watch)
-

Work Plan

[illegible]

Next steps and Responsibility

SL	Activities	Main Responsibility	Support	Remarks
1.	A.1: Revision of Questionnaires	Aku	Comments from the team	5 th April finalizing the questionnaires
2.	A.2: Identify Fellows from Cohort 1 and 3	Mellisa, Lu Lu		19 th April Finalize the list of fellows who are involved in HW. A.2.1: Set-up a meeting with the fellows
3.	A.3: Data Collection	Aku and Lu Lu Mellisa and Rachel		May-July A. 3.1 Interviews the fellows (updating and monitoring the progress of data collection * as the need arises)
4.	A.4: Data Analysis	Aku, Mellisa, Rachel, Lu Lu		August- Sept
5.	A.5: Review and feedback with fellows	Aku,Mellisa, Rachel, Lu Lu		October
6.	A.6: Verification of resources *verified external resources suggested from fellows	Aku,Mellisa, Rachel, Lu Lu		May-Nov
7.	A.7: Design of the content (Additional experts for content review and design	Aku,Mellisa, Rachel, Lu Lu		Dec
8.	Fundraising/ budgeting	Aku,Mellisa, Rachel, Lu Lu		May-Dec
9.	Weekly Meeting	Aku		7 pm (Manila time zone) Every Friday

Thank You!

